



IFLA INFORMATION LITERACY SECTION ACTION PLAN 2012-2013

ACTION	RELATED TO GOAL(S) IN IFLA STRATEGIC PLAN 2010-2015	TIME PERIOD	STATUS
CONFERENCE EVENTS			
Joint conference programme with the E-Learning Special Interest Group at the 2012 IFLA conference.	Goals 1c, 2e, 2f, 3a, 3b	2012	Proposal approved by PC Committee. Planning in progress. Title: "Information Literacy meets E-learning: Let's talk about interconnections and outcomes" Track: Users Driving Access and Services
Joint programme session with ATINA SIG at the 2012 conference	Goal 2f	2012	In progress. To be held in Riga, Latvia, August 8-10, 2012.
Satellite conference with Continuing Professional Development and Workplace Learning Section prior to 2012 Conference	Goals 2f, 3b, 4d	2012	In progress. To be held in Tampere, Finland, August 8-10, 2012. Title: <i>The Road to Information Literacy: Librarians as Facilitators of Learning</i>
Joint conference programme with Education and Training Section for	Goals 1c, 2f, 3a	2013	Preliminary discussions.

2013 IFLA Conference			
Joint conference programme with School Libraries and Resource Centers Section and Literacy and Reading Section for 2013 IFLA Conference	Goals 1c, 2f, 3a	2013	Preliminary discussions.
“Train the trainers” event for information literacy practitioners in Taiwan in conjunction with 2013 IFLA Conference	Goals 2f, 3a, 3b	2013	Preliminary discussions.

ACTION	RELATED TO IFLA STRATEGIC PLAN 2010-2015	TIME PERIOD	STATUS
DOCUMENTS			
In collaboration with UNESCO/IFAP, writing Information Literacy Recommendations for UNESCO endorsement.	Goals 1a, 1b, 1d, 3b, 4b, 4c and 4d	2011-2012	In progress.
Contributing to the elaboration of the following UNESCO/IFAP documents : <ul style="list-style-type: none"> - a long-term strategy to implement and adapt concepts and programmes of IL - a core curriculum within the National Information Society Policy Framework - a set of indicators to assess IL of population 	Goals 1a, 1b, 1d, 4b and 4c	2013	
Setting up a wiki on the global information literacy state of the art.	Goals 3a and 3b	2012	In progress.
Reports on international IL state of the art – Spain, UK, China,	Goals 3a and 3b	2011	In progress. Some reports, including the German one, have been updated.

Poland			
Guidelines: The profile of the IL practitioner / educator	Goal 3c	2011-2012	In progress. First phase is to identify and gather documents from around the world, then develop profiles. Multi-year project
Newsletter/Blog	Goal 3a	2011, 2012	Changed to new focus. The newsletter will be replaced by a blog. Social Media guidelines being developed to make the best use of different formats, including FaceBook.
TRANSLATIONS			
Translation of IL logo marketing manual	Goal 2b	2011-2012	Continuing project. Now available in 4 languages.
Translation of IL guidelines into more languages (Chinese, Italian, and Polish completed).	Goal 2b, 3c	2012-2013	Continuing project.

ACTION	RELATED TO IFLA STRATEGIC PLAN 2010-2015	TIME PERIOD	STATUS
SECTION COMMUNICATION / PROMOTION			
Systematic storage of section documents in the section wiki (internal communication)	Goal 2e	2011-2012	In progress. Documentation for conference programme planning has been posted on the section wiki.
Setting up a Facebook profile for the section (section promotion)	Goal 2f, 4d	2012-2013	In progress. Draft guidelines being developed to define definition & purpose of the various communication tools.

Maria Carme Torras Calvo, PhD
Chair, IFLA Information Literacy Section

Sharon Mader,
Secretary, IFLA Information Literacy Section

November 16, 2011