

2021 Unit Mid-term Update

2. Unit Information

Name of Unit

Literacy & Reading

Name of person completing this form

Jan Richards

Email address of person completing this form

jan@janrichards.com.au

3. Action Plan Outputs

Action Plan Output

Name of Output - e.g. Unit Guidelines

Promote use of IFLA Toolkit for National Literacy and Reading Strategies

Progress level of this output

In progress - less than 50% complete

Projected Completion Date

Will continue as part of the 2021-2023 Action Plan

Any details you would like to add?

COVID environment has made this less of a priority

Name of Output - e.g. Unit Guidelines

Best practice guidelines of how libraries are supporting SDG's with particular emphasis on COVID

Progress level of this output

In progress - less than 50% complete

Projected Completion Date

August 2021

Any details you would like to add?

This is also the focus of our 2021 joint mid-term with Public Libraries

Name of Output - e.g. Unit Guidelines

Build capacity around Literacy and Reading through a strong and relevant Congress and Satellite program

Progress level of this output

In progress - more than 50% complete

Projected Completion Date

Any details you would like to add?

5. Submit your Update

Are you ready to submit your update?